



UPS PensionsGo Project Proposal

UPS PensionsGo

Current-state proposal for stabilization, rollout, governance hardening, and next-phase execution.

Audience	Institutional leadership, project sponsors, and implementation stakeholders
Document version	1.0
Status	Draft for Review
Classification	Internal Use
Repository snapshot date	2026-05-28
Document owner	Uganda Prisons Service / Project Steering Team
Prepared by	OpenAI Codex

Document Control

Field	Value
Document title	UPS PensionsGo Project Proposal
Source markdown	PensionApp_Project_Proposal.md
Audience	Institutional leadership, project sponsors, and implementation stakeholders
Classification	Internal Use
Version	1.0
Status	Draft for Review
Snapshot date	2026-05-28
Prepared by	OpenAI Codex
Document owner	Uganda Prisons Service / Project Steering Team

Revision History

Version	Date	Summary	Author	Approval Status
1.1	2026-05-28	Project proposal refreshed to reflect the live platform baseline and current next-phase delivery priorities.	OpenAI Codex	Pending

Approval and Sign-Off

Use this page during review and handover to record document acceptance, ownership, and the latest approval state.

Role	Name / Team	Signature	Date
Prepared by	Project Documentation / Engineering		
Reviewed by	Technical Lead / Operations Lead		
Approved by	Project Sponsor / Head of Pensions		

Table of Contents

Note: If the contents do not populate immediately, open the document in Word and update fields.

System: UPS PensionsGo Institution: Uganda Prisons Service Document Type: Current-State Project Proposal

Version Manifest: app_version.json -> 1.0.0 / build 20260401.1 / schema 5.2.2 Prepared On: 2026-05-28 Preferred

Deliverables: docs/PensionApp_Project_Proposal.docx, docs/PensionApp_Project_Proposal.pdf

Proposal Snapshot

Field	Value
Project title	UPS PensionsGo - Stabilization, Rollout, and Governance Hardening Proposal
Current platform baseline	Implemented web application with 41 HTML pages, 50 JavaScript files, 264 API endpoints, and 83 schema tables
Proposal purpose	Support continued rollout, stabilization, governance hardening, and maintainable long-term operation
Planning horizon	Immediate, near-term, and medium-term implementation windows from the current baseline
Audience	Institutional leadership, project sponsors, implementation leads, ICT operations, and the pensions function
Delivery model	Controlled improvements on top of the existing production-ready baseline

Executive Summary

This proposal is based on the current implemented UPS PensionsGo platform, not a greenfield concept. The system already provides pension intake, workflow progression, pension-file registry control, payroll uploads, claims and arrears handling, messaging and live chat, feedback workflows, public guidance, pensioner self-service, and administrative governance.

The project need now is different from the original build phase. The priority is to stabilize, document, test, govern, and operationalize the implemented platform so it remains dependable as adoption grows. The next phase should therefore focus on release discipline, user enablement, operational governance, testing, support readiness, and reduction of technical debt in high-risk shared components.

This proposal defines that next phase. It recommends a structured program of stabilization and institutional rollout rather than a new build-from-scratch effort.

1. Current Baseline

The repository already contains a broad functional platform with the following implemented areas:

- staff-due intake and application queueing
- workflow tasks, comments, alerts, and completion handling
- pension file registry and linked document control
- file movement and life-certificate management
- payroll uploads, cycle replacement, payment-register handling, suspensions, retained-payment review, and gratuity schedule analysis

UPS PensionsGo Project Proposal

- claims, arrears, accountability, and budget support
- direct messaging, broadcast messaging, live chat, notification queues, and configurable notification sounds
- feedback workflows, FAQ, terms, and podcast content
- pensioner dashboard, lookup-consent controls, pensioner account administration, and pensioner death reporting
- users, roles, public settings, geolocation/session settings, imports, exports, backups, restores, cleanup, app-version management, and system health diagnostics

The proposal therefore starts from an implemented baseline that already has institutional value.

2. Problem Statement for the Next Phase

The platform exists, but long-term value depends on how the next phase is handled. Without a structured stabilization and rollout phase, the institution faces the following risks:

Risk area	Likely impact
Informal release handling	Schema drift, unclear deployment state, and harder recovery during change
Limited automated regression coverage	Higher risk of breaking critical workflows as the system evolves
Incomplete user enablement	Underuse of implemented features and persistence of manual workarounds
Documentation drift	Teams operating from outdated understanding of what the system actually does
Monolithic shared runtime areas	Slower maintenance and higher risk when modifying common logic
Weak support runbooks	Delayed response to production issues, diagnostics, and user access problems

3. Proposal Goal

To transition UPS PensionsGo from an implemented application baseline into a fully institutionalized operational platform supported by current documentation, release discipline, user enablement, governance controls, and sustainable technical maintenance practices.

4. Proposed Objectives

Objective	Expected result
Stabilize the release baseline	Schema, documentation, and generated deliverables stay aligned with the codebase
Strengthen support and governance	Admin and support teams can diagnose, restore, and govern the system consistently
Improve maintainability	High-risk shared modules are documented and progressively modularized
Improve delivery safety	Critical workflows gain regression coverage and clearer API understanding
Expand institutional adoption	Staff, supervisors, and support teams use the implemented system more consistently
Preserve implementation knowledge	Current-state docs, ERDs, manuals, and decks remain available and rebuildable from the repo

5. Proposed Workstreams

5.1 Documentation and Knowledge Management

Scope:

- refresh system, technical, user, concept, and proposal documents
- regenerate Word and PDF deliverables from source markdown
- keep the ERD pack synchronized with the maintained schema
- refresh presentation decks and handouts used in onboarding and review

Expected result:

- one dependable documentation baseline tied to the current repo

5.2 Release and Schema Discipline

Scope:

- keep database/schema.sql aligned to runtime-created tables
- reduce hidden schema drift
- prepare for more formal migration handling over time

Expected result:

- clearer release confidence and easier environment reconciliation

5.3 Quality and Testing

Scope:

- prioritize automated tests around login/session handling, registry lifecycle, payroll upload flows, claims/accountability, and pensioner restrictions
- document critical workflow expectations for manual verification

Expected result:

- reduced regression risk in the highest-value operational paths

5.4 Support and Governance Readiness

Scope:

- strengthen admin runbooks around settings, public visibility, notification controls, backup/restore, imports/exports, recycle-bin operations, pensioner lifecycle reporting, and system health diagnostics
- standardize first-response checks for user-facing problems

Expected result:

- faster, more consistent issue handling and governance action

5.5 Technical Debt Reduction

Scope:

- progressively modularize high-risk shared runtime areas

- reduce confusion from stale aliases, legacy compatibility traces, and duplicated intent

Expected result:

- lower maintenance overhead and safer future enhancement work

6. Proposed Deliverables

Deliverable	Description
Refreshed documentation suite	Current markdown, DOCX, and PDF references aligned to the implemented system
Refreshed ERD pack	Full and domain ERDs generated from the maintained schema
Support and governance runbooks	Admin/support-facing guidance for recurring operational tasks
Regression-priority matrix	Agreed list of workflows to cover first with automated or structured manual tests
Release-alignment checklist	Practical checklist covering schema, docs, versioning, and generated outputs
Refreshed onboarding decks	Technical and user briefing materials aligned to the current system

7. Delivery Approach

The recommended approach is incremental and practical:

1. Start from the current implemented baseline.
2. Close obvious schema/documentation drift first.
3. Refresh user/admin guidance and operational runbooks.
4. Prioritize regression coverage and release-safety improvements.
5. Continue modularization and cleanup without disrupting active operations.

This should be managed as a controlled improvement program rather than a large redesign exercise.

8. Proposed Delivery Windows

The table below uses relative windows instead of fictional greenfield dates.

Window	Focus	Indicative outputs
Immediate: 0-30 days	Documentation, ERD alignment, schema completeness, generated deliverables	Refreshed docs, updated schema baseline, regenerated Word/PDF/PPTX artifacts
Near-term: 30-90 days	Support runbooks, release checklist, regression priorities, user enablement	Admin/support guides, priority test matrix, onboarding refresh
Medium-term: 90-180 days	Modularization, selective automation, cleanup of stale compatibility traces	Safer shared runtime structure and lower maintenance risk

9. Governance and Ownership

Role	Responsibility
Project sponsor	Endorse the stabilization and institutionalization direction
Pensions business owner	Confirm workflow priorities, policy handling, and

UPS PensionsGo Project Proposal

	operational acceptance
Technical lead	Own implementation sequencing, release safety, and technical quality
ICT operations lead	Own hosting, access administration, backups, restore readiness, and support escalation
Support/admin leads	Own runbooks, user enablement, and first-response issue handling
Data stewards	Help validate imports, registry quality, and operational data expectations

10. Resource Categories

This proposal intentionally avoids outdated or speculative budget figures. The required resource categories are:

- documentation and knowledge-management effort
- software engineering time for stabilization and modularization
- QA and testing effort
- ICT operations effort for release, backup, and support readiness
- training and change-management support
- governance time for review and sign-off

Detailed budgeting should be produced through the institution's current planning process, using the implemented baseline rather than the earlier proposal assumptions.

11. Success Measures

Result area	Illustrative measure
Documentation quality	Generated outputs match the current repo and schema baseline
Release confidence	Fewer surprises from schema drift or missing generated artifacts
Support readiness	Faster triage for login, access, registry, payroll, and diagnostics issues
Technical maintainability	Reduced dependency on large shared files for unrelated changes
Adoption quality	More consistent use of implemented governed workflows instead of manual workarounds

12. Key Assumptions

- Uganda Prisons Service will continue to treat UPS PensionsGo as the strategic pension operations platform.
- The next phase will build on the existing codebase rather than replace it.
- Documentation, release discipline, and user enablement will be treated as delivery work, not optional afterthoughts.
- Technical debt reduction will be sequenced to protect live operations.

13. Recommendation

Approval is recommended for a current-state improvement phase focused on:

- documentation refresh and rebuildability
- schema and release alignment
- support and governance readiness

- regression-risk reduction
- progressive modularization of high-risk shared logic

This is the most practical next step because it protects the value already created in the implemented platform while reducing avoidable operational and maintenance risk.

14. Conclusion

UPS PensionsGo has already moved beyond concept. The institution now has a real platform with meaningful operational reach. The correct project response is therefore to strengthen and institutionalize that platform, not to restart the conversation as if implementation has not happened.

This proposal provides that direction. It treats the existing system as the baseline and focuses the next phase on the disciplines that make an implemented system dependable: alignment, governance, testing, documentation, support readiness, and maintainable evolution.

Appendix A. Summary Improvement Themes

- keep schema and runtime behavior aligned
- keep documentation rebuildable from the repo
- make support and governance actions easier to execute correctly
- reduce regression risk in critical workflows
- gradually reduce coupling in shared runtime code

Appendix B. Suggested Review Questions

- Which live workflows are most exposed if regression coverage is not improved soon?
- Which shared runtime responsibilities should be modularized first?
- Which support actions most need step-by-step runbooks?
- Which documentation artifacts are essential for institutional continuity and onboarding?